



Steam Room and Pool Upgrade Status

January 5, 2026

Valued Guests,

We want to share an update on our ongoing improvement projects.

The start of the **Steam Room Project** has been pushed back a few weeks due to a delay in the arrival of some materials. As soon as we receive a revised construction timeline, we will communicate the new start date.

The **Pool Upgrade** is nearly complete. We have hired a third-party HVAC company to verify that all components are correctly connected and installed. Given the size of this investment, it is critical that everything is done properly to ensure the longevity of the equipment.

During this final phase, a few additional connections were identified that were not included in the original specifications our HVAC partner received. To complete this work, technicians will need access to the interior of the facility. As a result, the **Aquatic Center will be closed on Wednesday, January 7, and Thursday, January 8**. If the work is finished sooner, we will notify you and reopen the area as quickly as possible.

Thank you for your patience and understanding as we continue to improve the facility for your use and enjoyment.

Sincerely,
Management Team